Blue Ridge CoC: FY2018 CoC Competition Timeline

Date Item Action Entity
Responsibility
4/21 | CoC Registration Agency/Project Applicants review for CoC Lead
Opened 4/1 accuracy CoC/Planning
Grant Inventory Worksheet (GIW)
6/2 CoC Review Final HUD-approved GIWs will be sent CoC Lead
from SNAPS (HUD Headquarters) to the Project applicants
CoCs CA review and approve Final GIW
6/20 | FY 2018 NOFA Begin thorough review of NOFA N/A
released
7/2 Public Notice Release Notify Public of Release of FY18 NOFA, Planning Agency.
post on social media, lead agency CoC Lead
website
7/9 NOFA Review CoC Planning Team Meets Carol, Dan, Matt
7/10 | Timeline Shared Publicly Post Competition Timeline Matt
7/16 | NOFA Review HUD Community Resources and Potential | CoC Lead
Grantees
ARCH, Carla/Keith, Dan, Carol, Matt,
Susan, TAP, Monica, Tamy, Potential
applicants
7/31 | Review of Ranking Meet with HUD Community Resources CoC Lead/HUD Staff,
Process Division HUD Planning
8/1 Executive Summaries Send guidelines to project applicants for | CoC Lead/HUD Staff,
executive summaries HUD Planning
8/1 Notify Perspective Send Email to obtain interest and HUD Staff
Ranking Committee scheduling
Members
8/6 CoC Application Draft Copy of Application to CoC CoC Lead/Planning
Lead/Planning for review
8/8 Ranking Committee HUD Community Resources Division and | Carla Wallace
Meets Ranking Committee
8/13 | New and Renewal All project applicants must submit Planning
Project Applications projects in ESNAPS by COB Agency/CoC Chair
Due
8/14 | CoC Lead Notice of Project Acceptance/Rejection CoC Lead
9/5 Planning Agency/CoC | Final Draft of Exhibit 1 Due CoC Chair
Chair
9/7 Final CoC Application | Submit completed application to City Planning
Manager for review Agency/CoC Chair
9/14 | Planning Agency/CoC | Submit Final CoC Competition Planning

Chair

application

Agency/CoC Chair

HUD CoC Submission Deadline - September 18, 2018




